COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2021

ESTI MATE SUMVARY 13: 08: 55
CONTI D C22916 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 22916- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 164.0 DAYS TIME ALLON 12/2/2021 FI XED COVPLETI ON DAl
ADA RAMPS WAL SENBURG PERCENT TIME:  43.16 ORI G TIME ALLOW 12/2/2021 FI XED COVPLETI ON DAl
PROJECT NO. STRMB31- 008
ADA RAMPS WALSENBURC
NAMVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 04/ 30/ 2021 DATE TI ME STARTED 11/18/2020
3001 N Townsend Ave DATE LET 10/ 15/ 2020 DATE WORK BEGAN 02/ 01/ 2021
DATE AWARDED 10/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/18/2020 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 11/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,519, 503. 00 PARTI Cl PATI NG $ 63, 500. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,394,503.00 NON- PARTI Cl PATI NG 468, 797. 25 99, 299. 00
PERCENT COMPLETE: 35. 03% TOTAL EARNI NGS 532, 297. 25 99, 299. 00
FUNDS AVAI LABLE: $ 987, 205. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 532, 297. 25 99, 299. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -13,789. 39 -2,978.97
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 518, 507. 86 96, 320. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 518, 507. 86 96, 320. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 96, 320. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22916-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO 0004 13: 08: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 250 2,500. 00
10, 000. 00000 0. 750 7,500. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 0.500
LS 0. 250 2,500. 00
10, 000. 00000 0. 750 7,500. 00
0015 202-00010 Renoval of Tree 5. 000 4. 000
EACH 0. 000 0. 00
750. 00000 4.000 3, 000. 00
0020 202-00019 Renoval of Inlet 3.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0025 202- 00200 Renoval of Sidewal k 1, 726. 000 508. 000
SY 233. 000 4,427.00
19. 00000 741. 000 14, 079. 00
0030 202-00201 Renoval of Curb 58. 000 12. 000
LF 0. 000 0. 00
15. 00000 12. 000 180. 00
0035 202-00202 Renoval of Gutter 522. 000 15. 000
LF 0. 000 0. 00
15. 00000 15. 000 225.00
0040 202-00203 Renoval of Curb and Gutter 2,284. 000 842. 000
LF 261. 000 3,915. 00
15. 00000 1, 103. 000 16, 545. 00
0045 202-00210 Renoval of Concrete Pavenent 430. 000 197. 000
Sy 0. 000 0. 00
20. 00000 197. 000 3, 940. 00
0050 202-00212 Renoval of Concrete Pavenent (Special) 1, 212. 000 114. 000
SY 148. 000 2,960. 00
20. 00000 262. 000 5, 240. 00
0055 202-00220 Renoval of Asphalt Mat 1, 090. 000 252. 000
SY 312. 000 4, 680. 00

15. 00000 564. 000 8, 460. 00



CONTI D: C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22916-BI D ESTI MATE RUN 04/ 30/ 2021
PRQJECT: STRVB31- 008 ESTI MATE NO. 0004 13: 08: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00815 Renoval of Sign (Special) 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0065 202-00889 Renoval of Detectabl e Warning 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0070 203-01500 Bl ading 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0075 203-01510 Backhoe 20. 000 9. 500
HOUR 0. 000 0. 00
75. 00000 9. 500 712.50
0080 208- 00090 Erosion Control (Curb Ranp) 147. 000 42.000
EACH 9. 000 3,150. 00
350. 00000 51. 000 17, 850. 00
0085 210-00750 *Reset Light Standard 4.000 3. 000
EACH 0. 000 0. 00
500. 00000 3.000 1, 500. 00
0090 210-00810 Reset Ground Sign 22.000 4.000
EACH 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0095 210-00827 Reset Pull Box 9. 000 0. 000
EACH 4. 000 4, 000. 00
1, 000. 00000 4.000 4, 000. 00
0100 210-01000 Reset Fence 10. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0105 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0110 210-04020 Modify Inlet 5. 000 1. 000
EACH 4.000 2, 000. 00

500. 00000 5. 000 2,500. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-04050

0120

212- 00006

0125

213-00002

0130

213- 00061

0135

250- 00010

0140

250- 00050

0145

250- 00110

0150

304- 06007

0155

403- 00721

0156

403- 00720

0160 412-00605

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Adj ust Val ve Box

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

*Envi r onnent al

Heal th and Safety Managenent

*Moni tori ng Techni ci an

*Heal th and Safety O ficer

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

HVA (Pat ching) (Asph) HVA Patching Ton

Concrete Pavenent (6 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
250. 00000
0. 200
ACRE
6, 500. 00000
0. 200
ACRE
6, 500. 00000
10. 000
LB
60. 00000
1. 000
LS
7, 500. 00000
40. 000
HOUR
40. 00000
40. 000
HOUR
40. 00000
874. 000
cy
35. 00000
0. 000
5%
40. 00000
465. 000
TON
180. 00000
349. 000
sy

125. 00000

QrY TH'S PERI OD
QTY TO DATE

34

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
43.

000

. 000
. 000
. 000

. 800
. 600
. 400

. 000
. 000
. 000

Page 4

ESTI MATE RUN 04/ 30/ 2021

250.

315

24,588

.00

.00

.00

.00

.00

.00

.00

00

.00

13:08: 55

AMOUNT

500

7,500

1,505

28, 692

17,375

00

.00

.00

.00

00

.00

.00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0165 601-03000

0170

604- 13005

0175

604- 19105

0180

607-11525

0185

608- 00000

0190

608- 00010

0195

608- 00015

0200

609-20010

0205

609- 21010

0210

609-21020

0215 609-21021

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Concrete Class D

Inlet Type 13 (5 Foot)

Inlet Type R L 5 (5 Foot)

Fence (Pl astic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section II-B)

Curb and CGutter Type 2 (Section II-M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
cy
750. 00000
1. 000
EACH
3, 500. 00000
1. 000
EACH
3, 500. 00000
500. 000
LF
2.00000
1, 109. 000
sy
75. 00000
1, 432. 000
%
165. 00000
53. 000
SF
100. 00000
154. 000
LF
45. 00000
12. 000
LF
45. 00000
1, 480. 000
LF
45. 00000
38. 000
LF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
3. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

258. 000
83. 000
341. 000

338. 000
53. 000
391. 000

16. 000
0. 000
16. 000

13. 000
47.000
60. 000

0. 000
0. 000
0. 000

561. 000
78. 000
639. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 30/ 2021

2,250

6, 225

8, 745

2,115

3,510

00

.00

.00

.00

00

00

.00

00

.00

00

.00

13:08: 55

AMOUNT

3,000

25,575

64,515

1, 600

2,700

28, 755

00

.00

.00

.00

00

00

00

00

.00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0220 609-24004

0225

609- 24006

0230

610- 00055

0235

613- 00100

0240

613- 10000

0245

613-40010

0250

626- 00000

0255

626- 01114

0260

627-30410

0265

630- 00000

0270 630-00007

C22916
22916-BID
STRMB31- 008
| TEM
DESCRI PTI ON

Gutter Type 2 (4 Foot)

Cutter Type 2 (6 Foot)

Medi an Cover Materi al

(St one)

Condui t

*1 Inch Electrical

*Wring

*Li ght

St andard Foundati on

*Mbbi | i zati on

*Public Information Managenent

(Tier 1V)

Pref ormed Thernopl asti c Pavenent

Li ne)

*Fl aggi ng

*Traffic Control Inspection

Mar ki ng ( Xwal k- St op

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

25.000
LF
55. 00000

20. 000
LF
55. 00000

2,251. 000
SF
9. 00000

100. 000
LF
25. 00000

1. 000

7,500. 00000

4.000
EACH
1, 500. 00000

1. 000
LS
183, 000. 00000

287.000
DAY
40. 00000
364. 000
SF
25. 00000
1, 200. 000
HOUR
11. 00000
123. 000
DAY

125. 00000

QrY TH'S PERI OD
QTY TO DATE

1,125
. 000
1,226

75.

75.
28.
. 000

40.
. 000
48.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
75.

000

. 750
. 000
. 750

. 000
. 000
. 000

. 397
. 000
. 397

000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 04/ 30/ 2021

909.

1, 120.

1, 000.

.00

.00

.00

.00

.00

.00

00

.00

.00

00

13:08: 55

AMOUNT

11,034

1, 875.

5,625

4,500

72, 651.

4,120

6, 000

.00

.00

00

00

00

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80360

630- 80364

630- 80380

630- 80393

ROADWAY

C22916 COLORADO DEPARTMENT OF TRANSPORTATI ON
22916-BI D
STRVB31- 008 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Traffic Control Managenent 164. 000
DAY
825. 00000
*Barricade (Type 3 MA) (Tenporary) 8. 000
EACH
75. 00000
*Pedestrian Barricade (ADA) 400. 000
LF
23. 00000
*Construction Traffic Sign (Panel Size A) 84. 000
EACH
30. 00000
*Construction Traffic Sign (Panel Size B) 33. 000
EACH
40. 00000
*Portabl e Message Sign Panel 4. 000
EACH
4, 000. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 4.000
Type)
EACH
500. 00000
*Drum Channel i zi ng Device 118. 000
EACH
20. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000
EACH
20. 00000
*Traffic Cone 150. 000
EACH
10. 00000
*Stackabl e Vertical Panels 80. 000
EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

34. 000
20. 000
54. 000

0. 000
0. 000
0. 000

165. 000
0. 000
165. 000

20. 000
0. 000
20. 000

13. 000
3.500
16. 500

2.000
0. 000
2.000

0. 000
0. 000
0. 000

59. 000
0. 000
59. 000

0. 000
0. 000
0. 000

37.500
0. 000
37.500

0. 000
0. 000
0. 000
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16, 500

140.

00

.00

.00

00

.00

.00

.00

.00

.00

.00

13:08: 55

AMOUNT

44, 550

3,795

600.

660.

8, 000

1,180.

375.

00

.00

00

00

00

00

.00

00

.00

00

.00



CONTI D

CAT NO0200

0330 700-70010

0335

700- 70016

0340

700- 70042

0345

700-70111

0350

700- 70310

0355

700- 70380

0375

625- 00000

0376 625-00001

CAT NO0400

0360 620-00002

0365 620-00012

ESTI MATE NO. 0004 13:08: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
81, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 1,305. 750
FA 0. 000 0. 00
1. 00000 1,305. 750 1,305. 75
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1. 000 0. 409
Ls 0. 000 0. 00
52, 000. 00000 0. 409 21, 268. 00
40. 000 14. 000
HOUR 0. 000 0. 00
165. 00000 14. 000 2, 310. 00
CAT 0200  CURRENT AMI $ 1,456,003.00$  99,299.00$ 468, 797.25
1.000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
1.000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00

C22916
22916-BI D
STRMB31- 008
| TEM
DESCRI PTI ON
ROADVWAY
F/ A M nor Contract Revisions
F/ A Fuel Cost Adj ustnment

F/ A Railroad Fl agging

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

Construction Surveying

Const Surveyi ng (Hour)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 04/ 30/ 2021



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 9
ESTI MATE RUN 04/ 30/ 2021

CONTI D: C22916

PCN: 22916-BID

PRQIECT STRMVB31- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0370 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
3, 500. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 1,519,503.00$%

13: 08: 55
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 500. 00
0.00$% 63, 500. 00
99,299.00% 532,297.25



